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Update	#3	–	MassDEP’s	South	Framingham	Initiative	–	February	9,	2017	
	
As	you	know,	MassDEP	is	conducting	an	initiative	to	help	improve	environmental	quality	in	South	
Framingham.		This	is	the	third	update	of	MassDEP’s	efforts.	Update	#2	was	sent	on	March	31,	2016.		At	this	point,	
MassDEP’s	efforts	are	focused	on	ensuring	the	assessment	and	cleanup	of	several	large,	historic	waste	sites	in	
South	Framingham.	
Waste	Site	Cleanup	Program	
	
The	MassDEP	Waste	Site	Cleanup	program	has	focused	its	efforts	for	improving	environmental	quality	is	South	
Framingham	on	three	particular	sites:	
	
a.												The	now-closed	General	Chemical	facility	on	Leland	Street;		
b.												The	Mary	Dennison	Park	on	Beaver	Street,	which	was	constructed	on	a	former	dump	used	by	the	Town	of				
		Framingham	and	Dennison	Manufacturing	Company;	and,	
c.													The	former	Commonwealth	Gas	manufactured	gas	plant	(MGP)	site	located	at	350	Irving	Street.		
	
Former	General	Chemical	facility,	Leland	Street	–	[Much	of	this	update	on	the	General	Chemical	site	is	
excerpted	from	an	email	sent	to	the	Public	Involvement	Plan	mailing	list	for	the	General	Chemical	site	on	August	
26,	2016.]		As	mentioned	in	our	last	Update,	the	consultants	for	General	Chemical	Corporation	submitted	their	
draft	cleanup	plan	for	the	General	Chemical	site	on	Leland	Street	on	February	16,	2016.		On	April	14,	2016,	a	
public	meeting	was	held	at	the	Wilson	School	in	Framingham	to	present	the	draft	Remedial	Action	Plan	for	the	
site.		The	presentation	also	included	proposed	changes	to	the	Public	Involvement	Plan	for	the	site.		After	the	April	
14	meeting,	a	30-day	public	comment	period	commenced.		At	the	request	of	the	Framingham	Board	of	Health,	
the	public	comment	period	was	extended	15	days	to	May	31,	2016.	
Written	comments	on	the	draft	Remedial	Action	Plan	were	received	from	the	following:		
	
•												Town	of	Framingham,	including	the	Framingham	Town	Manager,	the	Framingham	Department	of	Public	
Health,	the	Framingham	Conservation	Commission,	the	Framingham	Public	Schools,	and	the	Framingham	
Fire	Department;	
•												The	Town	of	Sherborn	Board	of	Selectmen;	
•												The	Town	of	Natick;	
•												The	Massachusetts	Water	Resources	Authority;	
•													Alexander	Volfson	(resident);	
•													Exelon	(abutter)	
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In	addition	to	the	above-listed	public	comments,	MassDEP	solicited	the	comments	of	the	U.S.	Environmental	
Protection	Agency,	National	Risk	Management	Research	Laboratory,	Groundwater	and	Ecosystems	Restoration	
Division,	which	is	located	in	Ada	Oklahoma.		Comments	were	received	from	
U.	S.	EPA	on	June	22,	2016	and	July	22,	2016.	
	
In	accordance	with	the	Administrative	Consent	Order	(ACO)	between	General	Chemical	Corporation,	Trinity	
General	Corporation,	and	MassDEP,	a	summary	of	all	public	comments	received	on	the	draft	Remedial	Action	
Plan,	with	an	explanation	of	how	the	comments	have	been	addressed	in	the	final	Remedial	Action	Plan,	must	be	
submitted	to	MassDEP.		On	August	23,	2016,	MassDEP	met	with	representatives	of	General	Chemical	Corporation	
and	their	environmental	consultants,	Groundwater	and	Environmental	Services,	Inc.	(GES)	to	discuss	the	response	
to	public	comments,	and	to	discuss	MassDEP’s	initial	comments	on	the	draft	Phase	III	Remedial	Action	
Plan.		Specifically,	MassDEP	articulated	its	requirements	that	cleanup	of	the	site	achieve,	at	a	minimum,	the	
following:	
	
•												The	cleanup	must	be	conducted	in	a	manner	that	ensures	there	is	no	risk	to	the	students	and	faculty	at		
the	adjacent	Wilson	School	or	nearby	residents;	
•												The	cleanup	must	achieve	the	goal	of	reducing	the	risk	to	and	protecting	the	groundwater	quality	for	
downgradient	private	wells;		
•												The	cleanup	must	not	have	any	long-term	negative	impacts	on	water	quality,	wetlands,	or	nearby	
infrastructure;	
•												Migration	of	hazardous	materials	and	oil	from	the	General	Chemical	site	into	the	surface	water	and	into	
the	Sudbury	Aqueduct	must	be	eliminated,	or	if	not	feasible	to	eliminate,	migration	must	be	controlled	or	
mitigated	to	the	extent	feasible;	
•												Sources	of	hazardous	material	and	oil	contamination,	including	dense	non-aqueous	phase	`liquids,	must	
be	eliminated,	or	if	not	eliminated,	controlled	to	the	extent	feasible;	
•												The	mass	of	contamination	must	be	significantly	reduced,	and	the	areal	extent	of	the	groundwater	plume	
must	be	shrunk;	
	
MassDEP’s	initial	comments	on	the	draft	Remedial	Action	Plan	also	included	a	discussion	of	issues	raised	by	the	U.	
S.	EPA.		In	particular,	MassDEP	cited	concerns	about	the	type	of	chemical	oxidant	proposed	(sodium	persulfate),	
the	effectiveness	of	butane	sparging	for	all	of	the	contaminants	of	concern,	and	the	need	to	re-evaluate	the	
application	of	thermal	treatment,	especially	for	contamination	at	and	immediately	downgradient	of	the	General	
Chemical	property.		
	
On	September	20,	2016,	MassDEP	met	again	with	General	Chemical	and	GES	representatives	to	continue	
discussions	to	develop	an	acceptable	cleanup	plan.		MassDEP	also	met	with	representatives	of	the	MWRA	to	
discuss	the	comments	they	submitted	on	the	draft	cleanup	plan.		On	December	6,	2016,	MassDEP	issued	to	
General	Chemical	a	letter	establishing	January	13,	2017	as	a	deadline	for	General	Chemical	to	submit	the	results	
of	their	re-evaluation	of	thermal	treatment	at	their	facility,	and	any	proposed	changes	to	the	draft	Remedial	
Action	Plan.		MassDEP	also	set	January	13,	2017	as	the	deadline	for	the	completed	draft	Response	to	Public	
Comments	which	they	are	required	to	submit	to	MassDEP.				
	
On	January	13,	2017,	MassDEP	received	the	required	documents	from	General	Chemical’s	Licensed	Site	
Professional.		[Please	note	that	the	“Response	to	Public	Comments”	that	was	submitted	on	January	13,	2017	was	
re-submitted	on	January	25,	2017	due	to	electronic	problems	with	the	document.]		In	their	re-evaluation	of	the	
use	of	thermal	treatment	at	the	General	Chemical	facility,	the	Licensed	Site	Professional	cited	their	concern	for	
public	safety	(mainly	at	the	Woodrow	Wilson	Elementary	School)	as	the	principal	reason	for	keeping	the	original	
cleanup	plan	as	their	recommended	approach	for	the	General	Chemical	site.		MassDEP	is	currently	evaluating	this	
response,	as	well	as	previous	public	input	received,	in	order	to	make	its	determination	on	the	proposed	cleanup	
plan.	
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Two	other	submittals	were	recently	made	by	General	Chemical	and	their	Licensed	Site	Professional.		On	January	
30,	2017,	MassDEP	received	the	“Semi-Annual	Monitoring	Report”.		The	report	provides	the	results	of	the	semi-
annual	monitoring	of	groundwater,	surface	water,	and	the	MWRA	Aqueduct	which	General	Chemical	is	required	
to	perform	under	the	terms	of	the	ACO.		On	January	31,	MassDEP	received	the	annual	“Remedial	Cost	Estimate”	
for	the	General	Chemical	site,	which	is	also	required	by	the	ACO.			
	
All	the	submittals	from	General	Chemical	can	be	viewed	on	MassDEP’s	on-line	file	viewer	for	Release	Tracking	
Number	3-19174.		The	link	for	MassDEP’s	files	is	http://public.dep.state.ma.us/wsc_viewer/main.aspx.		
	
Mary	Dennison	Park,	Beaver	Street	–	The	next	milestone	in	the	eventual	restoration	of	Mary	Dennison	Park	is	
completion	of	what	is	called	a	Comprehensive	Site	Assessment.		While	a	significant	amount	of	testing	has	been	
conducted	at	the	park	over	the	past	two	years,	the	Comprehensive	Site	Assessment	will	include	certain	tasks	that	
were	not	initially	conducted,	and	expand	on	some	of	the	testing	that	has	been	completed	already.		These	tasks	
include:	
	
•													Delineation	of	the	boundaries	of	past	waste	disposal;	
•													Additional	soil	testing,	particularly	in	areas	of	the	park	that	have	had	limited	testing,	like	the	embankment	
to	Beaver	Dam	Brook;	
•													Surface	water	and	sediment	testing	in	Beaver	Dam	Brook;	
•													Additional	groundwater	testing;	and,	
•													Assessment	of	the	utilities	that	run	beneath	the	ground	surface	at	the	park.	
	
On	August	22,	2016,	MassDEP	received	a	Comprehensive	Site	Assessment	Scope	of	Work	from	the	Licensed	Site	
Professional	on	behalf	of	Avery	Dennison	Corporation.		MassDEP	determined	that	the	Scope	of	Work	was	
consistent	with	the	discussions	and	written	comments	previously	provided	by	MassDEP	to	Avery	Dennison	
Corporation	and	the	Town	of	Framingham.		As	a	result	of	that	determination,	MassDEP	issued	an	approval	letter	
to	Avery	Dennison	Corporation	on	September	23,	2016.		Based	on	recent	communications	with	the	Licensed	Site	
Professional,	it	is	MassDEP’s	understanding	that	the	majority	of	additional	testing	outlined	in	the	Scope	of	Work	
has	been	completed	and	that	the	results	are	being	evaluated	to	determine	if	the	historic	waste	materials	extend	
beyond	the	boundary	of	the	park.		If	waste	materials	are	determined	to	extend	beyond	the	park	boundaries,	
additional	testing	will	have	to	be	performed	on	the	properties	that	abut	those	particular	areas	of	the	
park.		Nevertheless,	MassDEP	anticipates	that	the	Comprehensive	Site	Assessment	will	be	completed	by	the	
Spring	of	2017,	and	the	development	of	a	comprehensive	cleanup	plan	(called	a	Remedial	Action	Plan)	will	
commence	soon	thereafter.		
	
The	reports	and	letters	for	this	site	can	be	found	on	MassDEP’s	on-line	file	viewer	for	Release	Tracking	Number	3-
32015.	
	
Former	Commonwealth	Gas	site,	350	Irving	Street	–	Since	the	last	Update,	the	environmental	consultants	
hired	by	Eversource	(the	property	owner)	have	continued	with	additional	testing	of	this	site	for	the	purpose	of	
submitting	a	revised	Comprehensive	Site	Assessment	to	MassDEP.		MassDEP	approved	the	revised	
Comprehensive	Site	Assessment	Scope	of	Work	on	September	23,	2015,	which	included	plans	for	additional	
testing	of	soil,	groundwater,	surface	water	and	sediments;	additional	investigations	of	underground	pipes	and	
other	infrastructure	that	had	been	left	after	the	manufactured	gas	plant	closed;	gauging	and	recovery	of	separate	
phase	oils;	additional	testing	in	the	mulch	storage	yard;	a	revised	risk	assessment;	additional	investigation	of	a	
former	underground	tar	holder;	and	additional	investigation	around	the	Sudbury	Aqueduct.	
	
On	April	11,	2016,	the	Framingham	Board	of	Health	held	a	public	meeting	which	included	a	discussion	of	the	work	
being	conducted	at	this	site,	and	in	particular,	the	incident	of	March	28,	2016	when	a	previously-unknown	
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pressurized	gas	line	was	struck	and	ruptured.		Representatives	of	Eversource	and	their	consultants	attended	the	
meeting	to	answer	questions	from	the	Board	of	Health	and	the	public.		They	explained	that	the	gas	line	was	
unexpectedly	encountered	during	the	excavation	of	tar-contaminated	soil	and	debris	from	within	and	adjacent	to	
a	former	underground	tar	holding	structure.	MassDEP	representatives	were	also	present	to	explain	its	views	on	
the	incident	and	answer	questions.			
	
Once	the	ruptured	gas	line	was	capped,	excavation	of	tar-contaminated	wastes	resumed	the	following	
day.		During	the	removal	of	contaminated	soil	and	debris	from	the	former	tar	holder,	vapor	suppression	foams	
were	used	to	limit	fugitive	emissions	from	the	excavation.		Ambient	air	monitoring	and	sampling	was	conducted	
to	ensure	that	there	were	no	risks	to	the	public	during	this	portion	of	the	cleanup.		Eversource	and	its	contractors	
excavated	approximately	1500	tons	of	contaminated	soil	and	30	tons	of	concrete	debris	from	the	former	tar	
holder,	but	were	unable	to	remove	all	of	the	waste	material	due	to	the	depth	of	the	structure	and	concern	for	its	
collapse.		As	a	result,	the	tar	holder	was	backfilled,	and	Eversource’s	Licensed	Site	Professional	addressed	further	
remedial	actions	at	the	former	tar	holder	in	its	site-wide	Remedial	Action	Plan	(discussed	further	below).	
	
In	May	and	June	of	2016,	Eversource	and	its	contractors	completed	construction	of	a	load	bearing	support	
structure	over	the	Sudbury	Aqueduct	to	accommodate	vehicle	traffic	associated	with	current	commercial	
operations	on	the	property.		
	
In	May	of	2016,	suspected	asbestos-containing	material	(ACM)	was	found	in	the	soil	berm	that	encircles	the	
northern	and	eastern	uplands	of	the	350	Irving	Street	property.		Due	to	the	presence	of	the	suspected	ACM,	
Eversource	was	required	to	submit	a	work	plan	to	MassDEP’s	Asbestos	program	to	ensure	that	the	suspect	
material	was	properly	sampled	and	managed	if	the	presence	of	asbestos	was	confirmed.		Eversource’s	plan	was	
reviewed	and	approved	by	MassDEP’s	Asbestos	program	on	May	24,	2016.	Results	of	the	sampling	conducted	by	
Eversource’s	contractors	under	the	approved	work	plan	did	not	indicate	the	presence	of	asbestos	in	the	suspect	
material.		
	
On	June	9,	2016,	MassDEP	held	a	meeting	with	Eversource	and	its	environmental	consulting	team	to	discuss	the	
status	of	the	various	activities	required	in	our	2015	Audit	of	the	350	Irving	Street	site.		Based	on	the	discussions	
during	that	meeting,	it	became	clear	that	the	revised	Comprehensive	Site	Assessment	report	would	not	contain	all	
of	the	test	results	by	the	September	1,	2016	deadline	that	had	been	established	in	MassDEP’s	Audit	letter.		In	
order	to	ensure	as	much	supporting	data	as	possible	was	presented	in	the	report,	MassDEP	revised	the	deadline	
for	submittal	of	the	report	to	October	6,	2016.		Other	deadlines	were	also	adjusted	to	allow	for	MassDEP	review	
and	approval	of	the	Remedial	Action	Plan	that	was	submitted	on	December	1,	2016.	
	
Further	testing	of	Beaver	Dam	Brook	was	one	of	the	requirements	of	MassDEP’s	2015	Audit.		The	additional	
sediment	testing	of	Beaver	Dam	Brook	was	conducted	in	the	Summer	of	2016.		The	results	of	that	testing	are	in	
the	revised	Comprehensive	Site	Assessment	report	submitted	by	Eversource	on	October	6,	2016	2016.	
	
On	September	1,	2016,	MassDEP	issued	a	letter	to	Eversource	to	clarify	a	number	of	technical	issues	and	
articulate	MassDEP’s	expectations	for	the	Comprehensive	Site	Assessment	report,	including:	
	
•												The	value	of	multilingual	signs	to	warn	the	public	of	hazardous	conditions	at	the	site;		
•												The	need	to	fully	document	the	efforts	made	to	identify	buried	structures	at	the	site	which	may	contain	
hazardous	waste	materials	or	be	a	conduit	for	the	migration	of	waste	materials;	
•												The	need	for	characterization	of	the	vertical	extent	of	contamination,	such	as	in	the	sediments	of	Beaver	
Dam	Brook,	for	use	in	evaluating	cleanup	options;	
•												The	need	for	sampling	suspected	asbestos-containing	materials	in	the	northern	undeveloped	portion	of	
the	350	Irving	Street	property;	
•												Other	technical	clarifications	for	incorporation	into	the	revised	Comprehensive	Site	Assessment	report.	
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Eversource	submitted	their	revised	Comprehensive	Site	Assessment	report	for	the	350	Irving	Street	site	on	
October	6,	2016.		The	revised	Comprehensive	Site	Assessment	documented	all	of	the	various	testing	and	
investigative	actions	conducted	since	MassDEP’s	2015	Audit	and	a	revised	characterization	of	risk	of	harm	to	
public	health	and	the	environment.		The	report	includes	the	findings	of	Eversource’s	environmental	consultants	
that	certain	portions	of	the	site	need	to	be	cleaned	up	to	meet	the	requirements	of	MassDEP’s	Waste	Site	
Cleanup	program.	
	
On	December	1,	2016,	Eversource	submitted	their	revised	Remedial	Action	Plan	for	the	350	Irving	Street	site.		The	
revised	cleanup	plan	includes	their	justification	for	remedial	actions	at	certain	parts	of	the	350	Irving	Street	site,	
including:	
	
•												Excavation	of	contaminated	sediments	from	the	wetland	area	in	the	southern	portion	of	the	property,	
excavation	of	contaminated	sediments	from	portions	of	the	unnamed	stream	and	Beaver	Dam	Brook,	
excavation	of	a	PCB	“hot	spot”	in	the	southeastern	portion	of	the	property,	removal	of	the	contents	of	a	
former	“tar	separator”,	and	re-location	of	the	active	gas	line	located	on	the	southern	portion	of	the	
property;	
•												Construction	of	a	groundwater	barrier	to	prevent	groundwater	contamination	from	affecting	the	water	
quality	in	the	stream	on	the	eastern	side	of	the	property;	
•													Immobilization	of	the	residual	tar	waste	in	the	former	tar	well;	
•													Recovery	of	immiscible	oils	in	the	subsurface;	
•													Placement	of	a	restriction	of	certain	uses	on	a	portion	of	the	property.	
	
The	most	recent	submittal	made	by	Eversource	is	a	January	31,	2017	plan	to	remove	the	PCB-contaminated	soils	
from	a	discrete	location	on	the	southeastern	portion	of	the	property.		This	plan	and	the	other	submittals	
referenced	above	for	the	Irving	Street	site	can	be	found	on	MassDEP’s	on-line	file	viewer	for	Release	Tracking	
Number	3-0589.	
	
MassDEP	is	in	the	process	of	concluding	its	review	of	the	Comprehensive	Site	Assessment	report,	and	will	be	
issuing	a	letter	to	Eversource	with	our	comments.		In	addition,	MassDEP	is	reviewing	the	Remedial	Action	Plan,	
and	will	be	issuing	an	approval	letter	(or	partial	approval	letter)	in	the	near	future.	
	
MassDEP	Web	Page	for	South	Framingham	
	
MassDEP	has	created	a	web	page	specific	to	our	activities	in	South	Framingham,	where	information	and	photos	
about	our	activities	in	South	Framingham	can	be	found	in	one	place.	The	web	page	can	be	accessed	at:	
http://www.mass.gov/eea/agencies/massdep/service/justice/south-framingham/	
	
